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Gentlemen and Ladies:

Re:

February 13, 2007

UPS 17475 886 22 1006 190 3
Administrator, Air & Environmental Quality
Compliance & Enforcement

P.O. Box 422

© 401 East State Street, Floor 4

Trenton, New Jersey 08625

UPS 17475886 22 1006 188 7
Section Chief

Environmental Enforcement Section
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Department Head
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Office of the Attorney General
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Bureau Chief, Air Bureau

State of Connecticut

Department of Environmental Protection
79 Elm Street

Hartford, Connecticut 066106

Submittal of Third Semiannual Progress Report Pursuant Paragraph 141 of the

Consent Decree, Entered in Civil Action No. C2-99-1181

Ohio Edison Company (OE) submits its semiannual progress report for the period
January 1, 2006 through December 31, 2000, as required by paragraph 141 of the €
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Appendix (B)I)(A) Instalation of NO, and SO, Equipment

Estimated

Date of Major Estimated Date of _
Construction | Contract | Component | Percentage | Construction Final Acceptance
Project Schedule Execution Delivery Complete | Completion | Installation Test
SA1-2,4-7 100 % In-service
Low-NO, prior to
Burners Consent
Decree
SA1-2,4,6-7 100 % In-service
Overfired Air prior to
Consent
Decree
SA1-3 See attached | 4/14/053 All 100% 11/2/05 N/A
Combustion Schedule Equipment
Optimization Received
SA 1SNCR See attached | NJA-FE | All 100% 6/16/06 N/A
Schedule General Equipment
Contractor | Received
SA 2 SNCR 100% In-service
prior to
Consent
Decree
SA 3 SNCR See attached | N/JA-FE | All 100% 11707105 N/A
Schedule General Equipment :
Contractor | Received
SA 4 SNCR See attached | NFA-FE | All 100% 5/19/06 N/A
Schedule General Equipment
Contractor | Received
SA 5 SNCR See attached | N/A-FE | All 100% 4728106 N/A
Scheduie General Equipment
Contractor | Received
SA 6 SNCR N/A-FE | All 100% G/3/05 N/A
General Equipment
Contractor | Received
SA 7 SNCR 100% In-service
prior to
Consent
Decree
5A 6 SCR See attached | January Catalyst 4° | 20% 1 5430409 9/20/09 N/A
Schedule 2003 Quarter
2008 ‘
SA7SCR See attached | January Catalyst 4° 15% 3/27/10 7/30/10 N/A
Schedule 20035 Quarter
2009
SA 1-4 80, See attached 8/26/05 9/15/08 5% 11/12/09 7/30/10 9/1/10 i
Removal Schedule !
System 5
SA S50, See attached 8/26/05 8/15/08 5% 12/31/09 9/30/10 1130710 2
Removal Schedule i
System
SAG&T SO, See attached 8/26/05 9/15/08 5% 12/31/09 9/30/10 11/30/10
Removal Schedule

System
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1

Date of Major Estimated Estimated Date of
Construction | Contract | Component | Percentage | Construction Final Acceptance
Project Schedule Execution Delivery Complete Completion | Instaliation Test -
MN 1 See attached | NJA-FE | All 160% 12/3/05 6/1/06
Scrubber Schedule General Equipment
Upgrades Contractor | Received
MN 2 See attached | NJA-FE | All 100% 12/2/06 11/8/06 6/30/07
Scrubber Schedule General Equipment
Upgrades Contractor | Received
MN 3 See attached | NJA-FE | 6/29/07 10% 11/10/07 11710/07 3/31/08
Scrubber Schedule | General
Upgrades Contractor
EL 5 Low-NO, 100% In-service
Burners, prior to
Overfired Air Consent
Decree
EL 5 SNCR See attached | NVJA-FE | All . 95% 2/26/07 2/26/07 N/A
Schedule General Equipment

Contractor | Received
Burger 4 See attached | NJA-FE | 3/28/08 1% 5/16/08 5/16/08 N/A
SNCR Schedule General

Contractor
Burger 5 See attached | N/JA-FE | 3/28/08 1% 5/31/08 5/31/08 N/A
SNCR Schedule General

Chntractor

Appendix (B)(I)(B) 30-Day Rolling Alverage Emission Rates for NO, and SO,

CD Paragraph 56:

1. The Sammis Unit 2 NOy 30-Day Rolling Average Emission Rate (Ib/mmBtu} is
attached for the period July 1, 2006 through December 31, 2006.

2. There were no deviations of the Sammis Unit 2 NO, 30-Day Rolling Average
Emission Rate during the period.

3. Sample calculations previously submitted,

4. Sammus Unit 2 Startup and Shutdown.

Date and Time
Fuel Combusted -
SA-2

Date and Time
Synchronized - SA-2

Date and Time
Fire Extinguished

- SA-2

Fifth and Subsequent
Cold Startup Period
Within 30-Day Period

None to report

None to report
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Appendix (BYI)(C) PM Emission Rates
CD Paragraph 112: Nothing to report.
Appendix (B)(I)(D) Plant-Wide Annual Cap and Monthly Cap

CD Paragraph 69: OE complied with the Plant-Wide Annual Cap for the Sammis Plant for NOy,
which applies collectively to all units within the Sammis Plant for the period January 1, 2006
through December 31, 2006. The Plant-Wide Annual Cap was 21,251 tons, and the actual
emissions for this period were 20,592 tons. '

CD Paragraph 70: Compliance with the Plant-Wide Annuai Cap for the period January 1, 2006
through December 31, 2006 was determined by calculating actual annual emissions during all
periods of operation from the Sammis Plant using CEMS.

CD Paragraph 93: OE complied with the Plant-Wide Annual Cap for the Sammis Plant for SO,
which applies collectively to all units within the Sammis Plant for the period January I, 2006
through December 31, 2006. The Plant-Wide Annual Cap was 116,000 tons, and the actual
emissions for this period were 86,392 tons.

CD Paragraph 94: Nothing to report.

CD Paragraph 95: Compliance with the Plant-Wide Annual Cap for the period January 1, 2006
~through December 31, 2006 was determined by calculating actual annuel emissions during all
periods of operation from the Sammis Plant using CEMS.

Appendix (B)(1)(E) Additional Reductions

CD Paragraph 91: OE complied with the requirement to demonstrate the Mansfield Unit 1 FGD
Removal Efficiency. The Removal Efficiency requirement was 95%, and the actual Removal
Efficiency was 96.5%. Compliance with the Removal Efficiency requirement for the period
January I, 2006 through December 31, 2006 was determined by a performance test conducted on
May 31 and June 1, 2006. See attached performance test summary.

CD Paragraph 92: OE complied with the Additional Mansfield Plant SO, Reductions for
Mansfield Unit 1 for the period January 1, 2006 through December 31, 2006. The Additional
Mansfield SO, Reductions required were 4,000 tons, and the actual reductions were 10,073 tons.

Appendix (B}I)(F) Interim Reductions for NO, and SO,

CD Paragraph 72: OE achieved interim NO, emission reductions of 639 {ons by emitting fewer
tons than the Plant-Wide Annual Cap for NOy emissions at the Sammis Plant for the period
January 1, 2000 through December 31, 20006. In addition, OE achieved interim NO, emission
reductions of 523 tons by using a Jow-sulfur coal at Burger Units 4 and 5 January 1, 2006
through December 31, 2006. OFE has now achieved 1,287 tons of the 2,483 tons Interim NOx
Emission Reductions required by CD Paragraph 72.
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CD Paragraph 97: OE achieved interim SO, emission reductions of 15,586 tons by using a low-
sulfur coal at Burger Units 4 and 5. OFE has achieved 13,586 tons of the 35,000 tons required by
CD Paragraph 97.

CD Paragraph 98 — OE achieved interim SO; emission reductions of 29,608 tons by emitting
fewer tons than the Plant-Wide Annual Cap for SO; emissions at the Sammis Plant for the period
January I, 2006 through December 31, 2006.

Appendix (B)(T)(G) Surrender of Restricted SO, Allowances

Nothing to report.

Appendix (B)(I)(H) Generation of Super-Compliant Allowances

Nothing to report.

Appendix (B)(I)(1) NO, System-Wide Annual Emission Rate

Nothing to report.

Appendix (B)(I)(J) Environmentally Beneficial Projects

1. Cash Contributions

" Date of Payment i Recipient - - Amount Paid (dollars)

Nothing to report

2. Renewable Energy Development Projects

Projected
g E Commencement of |
Date of Execution | Megawatts | 'Location Operation’ -~ Description
3/21/06 16 Cambria County, PA 3/15/07 Wind turbine purchase

power agreement for
23-year term entered
into by FES, an affiliate
of OF (agreement

previously submitted)

Appendix (B)(I) Deviation Reports

Nothing to report.
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Appendix (B)(I1I) Ohio Edison Submissions

Date Submitted _ Plans/Submissions Pending Review and Approval
7/13/06 Notification N/A
8/10/06 Dispute Resolution Pending Approval
12/7/06 Notification N/A

Certification

“This information was prepared either by me or under my direction or supervision in accordance
with a system designed to assure thar qualified personnel properly gather and evaluate the
mformation submiited. Based on my evaluation, or the direction and my inquiry of the person(s)
who manages the system, or the persons(s) directly responsible for gathering the information, I
hereby certify under penalty of law that, to the best of my knowledge and belief. this information
1s true, accurate, and complete. I understand that there are significant penalties for submitting
Jalse, inaccurate, or incomplete information to the United States.”

Sincerely,

aymond L. Evans
Manager,
Environmental Controls and Monitoring

Attachments
By UPS Next Day Air
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Chief, Environmental Enforcement Section
Environmental & Natural Resources Division,
DJ#90-5-2-1-06894

U.S. Department of Justice

P.O. Box 7611, Ben Franklin Station

601 D Street, NW, Room 2121 _
Washington, District of Columbia 20044-7611

UPS1Z475886 22 1006 1896

Director, Air Enforcement Division

Office of Enforcement & Compliance Assurance
U.S. Environmental Protection Agency

Ariel Rios Building South, Mail Code 2242A
1200 Pennsyivania Avenue, NW., Rm. 1119
Washington, District of Columbia 20460

UPS 12475 886 22 1006 187 8
Air Enforcement & Compliance
Assurance Branch

U.S. EPA Region V

77 West Jackson Boulevard
Mail Code AE17J

Chicago, Illincis 60604-3590

UPS 17475 886 22 1006 194 9
Chief, Environmental Protection Bureau

New York State Attorney General’s Office
120 Broadway
New York, New York 10271

Gentlemen and Ladies:

Re:

February 13, 2007

UPS 12475 886 22 1006 190 3
Administrator, Air & Environmental Quality
Compliance & Enforcement

P.O. Box 422

401 East Siate Street, Floor 4

Trenton, New Jersey 08625

UPS 12475 886 22 1006 188 7
Section Chief

Environmental Enforcement Section
Division of Law

Richard J. Hughes, Justice Complex
25 Market Street ‘
P.O. Box 093

Trenton, New Jersey 08625-0093

UPS 17475 886 22 1006 186 9
Department Head '
Environmental Department
State of Connecticut

Office of the Attorney General
55 Elm Street .
Hartford, Connecticut 06106

UPS 17 475 886 22 1006 195 §
Bureau Chief, Air Bureau

-State of Conrecticut

Department of Environmental Protection
79 Elm Street
Hartford, Connecticut 06106

Ohio Edison Company Consent Decree Notification

- We are resubmitting a substitute compliance plan in accordance with paragraph 62 of the
Consent Decree due to a planned outage of Eastlake Unit 5 scheduled to commence J anuary [,
2007, and expected to end March 12, 2007. This is in response to your letter of August 10, 2000.

Akron, Ohio 44308
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We propose to achieve up to 2,300 tons of Additional Eastlake Plant NOx Reductions from the
FirstEnergy Generation Corp. system. We anticipate these reductions will occur during 2007 at
Mansfield Unit 3 through the use of SCR NOx control technology installed in 2004, The
Additional Eastlake Plant NOx Reductions from Mansfield Unit 3 shall be calculated based on
that unit’s actual emission rate (Ib/mmBtu) as compared to the 2003 actual emission rate
(Ib/mmBtu) per the continuous emissions monitoring system.

Please call if you need further information regarding this plan.

Sincerely, / é-/

mond L. Evans
© Manager,
Environmental Controls and Monitoring

-By UPS Next Day Air
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UPS 172475 886 22 1006 191 2

Chief, Environmental Enforcement Section
Environmental & Natural Resources Division,
DJ#90-5-2-1-06894

U.S. Department of Justice

P.O. Box 7611, Ben Franklin Station

601 D Street, NW, Room 2121

Washington, District of Columbia 20044-7611

UPS 172475886 22 1006 189 6

Director, Air Enforcement Division

Office of Enforcement & Compliance Assurance
U.S. Environmental Protection Agency

Ariel Rios Building South, Mail Code 2242A
1200 Pennsylvania Avenue, N'W.,Rm. 1119
Washington, District of Columbia 20460

UPS 17475 886 22 1006 187 8
i-Alr Enforcement & Compliance

Assurance Branch

U.S. EPA Region V

77 West Jackson Boulevard

Mail Code AE17]

Chicago, Iilinois 60604-3590

UPS 172475 886 22 1006 194 9

Chief, Environmental Protection Bureau
New York State Attorney General’s Office
120 Broadway

New York, New York 10271

Gentlemen and Ladies:

February 13, 2007

UPS 12475886 22 1006 190 3
Administrator, Air & Environmental Quality
Compliance & Enforcement

P.O. Box 422

401 East State Street, Floor 4

Trenton, New Jersey 08625

UPS 12475886 22 1000 188 7
Section Chief

Environmental Enforcement Section
Division of Law

Richard J. Hughes, Justice Complex
25 Market Street

P.O. Box 093

Trenton, New Jersey 08625-0093

UPS 12475886 22 1006 186 9
Department Head
Environmental Department
State of Connecticut ,
Office of the Attorney General
35 Elm Street

Hartford, Connecticut 06106

UPS 17475 886 22 1006 185 8

Bureau Chief, Air Bureau

State of Connecticut

Department of Environmental Protection
79 Elm Street

Hartford, Connecticut 06106

Re: Ohio Edison Company Consent Decree Notification

In accordance with paragraph 98 of the Consent Decree, we submit this plan to achieve a.
reduction of SO2 emissions from the FirstEnergy system in the amount of 24,600 tons. More
specifically, we propose to reduce SO2 emissions by emitting fewer tons than the Sammis Plant-
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Wide Annual Cap for SO2 required under Paragraph 93. Beginning with calendar year 2006, we
have achieved 29,608 tons required by paragraph 98 of the Consent Decree.

Please call if you need further information regarding this plan.

Sincerely, /
A 4 . L

Raymond L. Evans
Manager,
Environmental Controls and Monitoring

By UPS Next Day Air



CleanAir

CleanAir Engineering
1607 Parkway View Drive
Pittsburgh, PA 15205-1409
800-632-1619
www.cleanair.com

First Energy
76 South Main Street
Akron, Chio 44308

REPORT ON THE DETERMINATION OF
SULFUR DIOXIDE REMOVAL EFFICIENCY

Performed for:
FIRST ENERGY
BRUCE MANSFIELD STATION
UNIT 1

Client Reference No: 45195517
CleanAir Project No: 9941
PA Registered Environmental Laboratory No.: 2-760
Revision 0: July 5, 2006
Revision 1: July 17, 2006

To the best of our knowledge, the data presented in this report are accurate, complete,
error free, legible and representative of the actual emissions during the test program.

Submitted by, Reviewed by,

Rotest O B bste g

Robert A. Preksta :
Project Manager Manager, (b Ittsburgh Regional Office
bpreksta@cleanair.com trodak@cleanair.com

(800) 632-1619 ext. 230 (800) 632-1619 ext. 225

RPTv4_6_3.dot
9941 Repun R1.doc
07142008 Q40100 6941



CleanAir,

FIRST ENERGY Client Reference No: 45195517
BRUCE MANSFIELD STATION CleanAir Project No: 9941

1-2

Table 1-2:
Summary of Test Results

Source

Constituent _ Sampling Method Average Emission

Unit 1 Potentiai 3O, Emisgions (Calculated)

SO, (ib/hr) ! EPA M19 41,979
SO; (tb/hr) 2 EPA M19 42,078
SO; (Ib/MMBtY) * EPA M19 478

Urit 1 30, Emissions {Measured)

Unit 1A Stack Measured Emissions
80, (Ibshry EPA M3 655
S0; (Ib/MMBtu) EPA M8 0.1542

Unit 1B Stack Measured Emissions

S0, (ib/hr) _ , EPA M8 762
80, (Ib/MMBtu) EPA M8 0.1841
Total Measured 80, Emitted from Unit
S0, (Ib/hr) EPA M8 1,417
S0, (Ib/MMBtu) EPA M8 0.1691
Unit 1 SO, Removal Efficiency
RE (Based on Ib/hr) EPA M8/19 96.6%
RE (Based on Ib/hr) > EPA M8/19 96.6%
RE (Based on Ib/MMBtu)® EPA M8/19 96.5%

! Potential mass emission of sulfur dioxide based on fuel {coal) analysis and heat input.
* Potential mass emission of sulfur dioxide calculated from fuel (coal) flow and sulfur analysis.
* Potential mass emission of sulfur dioxide calculated from fuel (coal) analysis.

Revision 0



76 South Main Street
FirstEnergy icon, O i

Douglas J. Weber 330-761-4205
Senior Attorney ] . Fax: 330-384-3875

February 13, 2007
Via Express Delivery

Robert Rosenthal, Esq.

Assistant Attorney General

New York State Attorney General’s Office
The Capitol

New York, NY 12224-034]1

Dear Mr. Rosenthal:

Thank you for your letter of February 2, 2007. We appreciate the additional information
you have provided us regarding New York’s proposed Green Affordable Housing Project. We
continue to have concerns about the Project you are proposing, however. Our concerns stem
primarily from the fact that, at this point, the environmental benefits of the Project, if any, are
entirely theoretical and speculative.

In my January 11, 2007 letter, I requested information concerning the terms of the
Incentives you propose to provide, any qualification procedures that will be utilized, and any
verification process. You did not provide that information. Instead, you admitted that you do
not yet know these Project details.

Your February 2, 2007 letter acknowledges that you do not now know “which green
building measures will be eligible for funding” or the “appropriate funding levels” for your
Project. Because your Green Affordable Housing Project is still in the preliminary proposal
stage, the environmental benefits of your Project are unknowable. Thus, as of this time New
York has not fulfilled its obligation to “submit environmentally beneficial projects to Ohio
Edison for funding,” as required by Paragraph 129 of the Consent Decree. We believe that New
York also has an obligation to spend funds from Ohio Edison for “environmentally beneficial
projects” consistent with the notification required by Paragraph 129 of the Decree.

Because we are days away from the February 15" deadline for payment set by the
Decree, we have decided to make a payment of $1.08 million to New York to avoid the potential



Mr. Robert Rosenthal
Page Two
February 13, 2007 . _

civil penalties alluded to in your January 30, 2007 e-mail. We do so under protest, however,
reserving the right to petition the Court for the return of some or all of these funds,

Sincerely,

Douglas/]. Weber
DJW:dka

ce: Chief, Environmental Protection Bureau, NY State Attorney General’s Office
Chief, Environmental Enforcement Section — U.S. Dept. of Justice
Director, Air Enforcement Division, U.S. E.P.A.
Air Enforcement & Compliance Assurance Branch, U.S. EP.A. Region V
Administrator, Air & Environmental Quality Compliance & Enforcement, State of NJ
Section Chief, Environmental Enforcement Section, Division of Law, State of NJ
Dept. Head, Environmental Department, State of CT, Office of Attorney General
Bureau Chuef, Air Bureau, State of CT, Dept. of Environmental Protection






David Schulz /R5/USEPA/US To
02/22/2007 04:37 PM Suhject - OE letters and semi-annual report

Following are a few comments wrt recent OE correspondence- we should discuss:

2/13/07 letter re: par 62- OE proposes 2,300 TPY NOx reduction from Mansfield 3 due to SCR operation
as partial offset to 11,000 TPY reduction from Eastlake 5 (due to extended outage). It appears, from my
reading of par. 63 that only 1,000 TPY can be met elsewhere, not the 2,300 OE proposes- in addition, OE
doesn't indicate how this amount will be met, but we should assure it's due to operation of the SCR
outside the O3 season, since they're obligated o operate during the O3 season anyway.

2113107 letter re: par. 98- OE proposes meeting additional 24,600 tons SO2 reduction thru 2006 operation
below the Sammis cap- | question this since they are just now proposing this as their option- | believe it
must be emissions achieved after proposal and approval of their plan.

2113/07 letter re: NY env. beneficial project- OE is submitting payment to NY but asking for documentation
of environmental benefit. We should see a copy of such documentation from NY as well.

2/13/07 semiannual report- OE has met SNCR installation requirements for Sammis 1, 3, 4, 5, 6 - we
should however, require verification that the SNCR's are heing cortinuously operated as required by pars.
57-59. OE appears to be meeting cap and unit limits currently in effect.

Let's discuss when we can schedule an agreed time. Thanks, Dave

Please do your part to reduce global warming. Protecting the environmient is everyone's responsibility.



IPlant Name: Sammis
Page: 1
Dailly Rolling Average Heport
Reporting Period: 07/01/2006 to 12/31/2006
Time of Report: 02/01/07 14:24

Site Name: Boiler 2
Rolling Average Interval: 30 days

NOX# /MM2

Date (LB /MMBTHI )
07/01/06 0.181
07/02/06 g.182
07/03/086 0.183
07/04/06 0.184
07/05/06 0.184
07/06/06 0.184
047/07/06 0.183
07/08/06 0.183
07/08/06 0.184
07/10/086 0.185
07/11/06 0.186
07/12/06 0.189
07/13/06 6.191
07/14/086 0.193
07/15/06 0.195
07/16/06 0.196
07/17/06 0.198
07/18/06 0.199
07/1%/06 0.199
07/20/06 0.200
07/21/06 0.200
07/22/06 0.200
07/23/086 0.199
07/24/06 0.201
07/25/06 0.202
07/26/06 0.203
07/27/06 0.203
07/28/086 0.203
07/26/06 0.205
07/30/06 0.206
07/31/06 0,206
08/01/06 0.207
0B/02/06 0.210
08/03/06 0.212
08/04/06 0.213
GB8/05/06 0.214
08/06/06 0.215
0B/07/06 0.216
08/08/06 0.217
08/09/06 0.217
08/10/06 0.217
08/11/06 0.216
0B/12/06 0.215
08/13/06 0.214
0B/14/086 0.214

* - dnvalid

» - exceedance

N - stack not operating or no QA operating time parameter
blank value indicates missing daily average record



Plant Name: SMSN
Page: 2
Dailly Rolling Rverage Report
Reporting Period: 07/01/2006 to 12/31/2006
Time of Report: 02/01/07 14:24

Site Name: BLR2P
Rolling Average Interval: 30 days

NOXH# /MM2

Date (LB/MMBTU)
08/15/06 0.213
08/16/06 0.212
08/17/06 0.212
08/18/06 0.211
08/19/06 0.211
08/20/06 0.209
08/21/06 0.210
08/22/06 0.210
08/23/06 0.210
08/24/06 0.211
08/25/06 0.211
08/26/06 0.212
08/27/06 0.211
08/28/06 ¢.210
08/28/06 0.210
08/30/06 ¢.209
08/31/06 0.207
09/01/06 0.205
09/02/06 0.204
09/03/06 0.203
09/064/06 0.203
09/05/06 0.203
09/06/06 0¢.202
09/07/06 0.203
09/08/06 0.203
09/09/06 0.203
09/10/06 0.203
09/11/06 0.203
09/12/06 0.204
09/13/06 0.204
09/14/06 0.205
09/15/06 0.205
09/16/06 0.206
049/17/06 6.206
49/18/0C6 0.206
09/19/06 0.207
09/20/06 0.208
09/21/06 0.208
09/22/06 0.209
09/23/06 0.207
09/24/06 0.206
09/25/06 0.206
09/26/06 0.207
08/27/06 0.208
09/28/06 0.208



Plant Name: SMSN
Page: 3
Daily Rolling Average Report
Reporting Period: 07/01/2006 to 12/31/2006
Time of Report: 02/01/07 14:24

Site Name: BLR2P
Rolling Average Interval: 30 days

NOX# /MM2

Date {LB/MMBTU)
03/29/06 0.208
09/30/06 ¢.207
10/01/06 0.206
10/02/706 0.207
10/03/06 0.208
10/04/06 0.208
10/05/06 0.208
10/06/06 0.208
10/07/06 0.209
10/08/06 0.210
10/09/06 0.211
10/16G/06 0.211
i0/11/06 0.212
10/12/06 0.212
10/13/06 0.213
10/14/06 0.213
10/15/06 0.212
10/16/06 0.213
16/17/06 0.214
1G6/18/06 0.214
10/19/06 0.215
10/20/06 0.216
10/21/06 0.215
10/22/06 0.214
10/23/06 0.215
10/24/06 0.215
10/25/06 0.216
10/26/08 0.216
10/27/06 0.215
10/28/086 0.215
10/25/06 0.215
10/30/06 0.216
10/31/06 0.217
11/01/06 0.218
11/02/06 0.218
11/03/06 0.218
11/04/06 g.219
11/05/06 0.218
11/06/06 0.218
11/07/06 0.218
11/08/06 0.217
11/09/06 0.218
11710706 0.217
11/11/06 0.215
11/12/06 0.214



Plant Name: SMSHN
Page: 4
Daily Rolling Average Report
Reporting Period: 07/01/2006 to 12/31/2006
Time of Report: 02/01/07 14:24

. Site Name: BLR2P
"Rolling Average Interval: 30 days

NOX# /MM2

Date {LB/MMBTIT}
11/13/06 0.214
11/14/06 0.215
11/15/06 0.214
11/16/06 0.213
11/17/06 0.213
11/18/06 0.212
11/19/06 0.211
11/20/06 0.211
11/21/086 0.212
11/22/06 0.212
11/23/06 0.211
11/24/06 0.210
11/25/06 0.209
11/26/08 0.208
11/27/06 0.208
11/28/06 0.208
11/29/06 0.208
11/30/06 0.208
12/01/06 0.208
12/02/06 0.209
12/03/06 0.208
12/04/06 0.208
12/05/06 0.208
12/06/06 0.208
12/07/06 0.208
12/08/06 0.208
12/09/06 0.207
12/10/06 0.206
12/11/06 0.207
12/12/06 0.207
12/13/06 0.207
12/14/06 0.207
12/15/06 0.207
12/16/06 0.206
12/17/06 0.205
12/18/06 0.205
12/19/06 0.206
12/20/06 - 0.205
12/21/06 0.205
12/22/06 0.205
12/23/06 0.205
12/24/06 0.207
12/25/06 0.207
12/26/06 0.208
12/27/06 ¢.208

* - invalid

> - exceedance

N - stack not operating or no QA operating time parameter
blank value indicates misging daily average record



Plant Name: SMSN
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Daily Rolling Average Report
Reporting Period: 07/01/2006 to 12/31/2006
Time of Report: 02/01/07 14:24
Site Name: BLR2P
Relling Average Interval: 30 days

NOX#/MM2

Date (LB/MMBTU)
12/28/06 0.208
12/29/06 0.207
12430706 0.206

12/31/06 0.204





